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ESTIMATE RUN 08/02/2006

ESTIMATE SUMMARY 21:00:11

CONTID: C14614         ESTIMATE NO: 0003 PROG 2005

PCN: 14614-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: 84TH TO 120TH AVENUE PERCENT TIME:

PROJECT NO: IM 0253-187                   

I-25: 84TH TO 120TH AVENUE

NAME OF ROAD: 25

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 07/30/2006 DATE TIME STARTED 05/30/2006

2500 E BRANNAN WAY DATE LET 03/02/2006 DATE WORK BEGAN 05/30/2006

 DATE AWARDED 03/20/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/03/2006 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 05/30/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,635,996.64 PARTICIPATING $ $ 927,138.89

AWARD PROJECT AMT: 3,176,939.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,859.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.29

TIME ALLOW:

ORIG TIME ALLOW:

89 CALENDAR DAYS

CALENDAR DAYS89

36.80%

2,297,790.87

927,138.89

927,138.89

913,279.13

$

$

$

$

1,338,205.77

0.00

1,338,205.77

0.00

1,338,205.77

-19,789.14

0.00

1,318,416.63

0.00

AMOUNT DUE 1,318,416.63 913,279.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 913,279.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.0
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PCN: 14614-BID    ESTIMATE RUN 08/02/2006

PROJECT: IM 0253-187                   ESTIMATE NO: 0003 21:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 260.000 0.000

EACH 0.000 0.00

8.71000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 346,978.000 123,947.700

SY  166,943.000 248,745.07

1.49000 290,890.700 433,427.14

202-00240  
 

0015 *REMOVAL OF GROUND SIGN 3.000 0.000

EACH 0.000 0.00

108.86000 0.000 0.00

202-00810  
 

0020 *REMOVAL OF SIGN PANEL 13.000 0.000

EACH 0.000 0.00

54.43000 0.000 0.00

202-00821  
 

0025 *EROSION BALES (WEED FREE) 25.000 0.000

EACH 0.000 0.00

17.42000 0.000 0.00

208-00011  
 

0030 SILT FENCE 2,144.000 1,036.000

LF  0.000 0.00

1.63000 1,036.000 1,688.68

208-00020  
 

0035 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 1.000 1,306.29

1,306.29000 1.000 1,306.29

208-00045  
 

0040 STORM DRAIN INLET PROTECTION 21.000 21.000

EACH 0.000 0.00

326.57000 21.000 6,857.97

208-00050  
 

0045 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,137.78000 0.000 0.00

208-00070  
 

0050 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,271.12000 0.000 0.00

208-00100  
 

0055 EROSION CONTROL SUPERVISOR 104.000 24.000

HOUR 4.500 373.95

83.10000 28.500 2,368.35

208-00205  
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PCN: 14614-BID    ESTIMATE RUN 08/02/2006

PROJECT: IM 0253-187                   ESTIMATE NO: 0003 21:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET GROUND SIGN 3.000 0.000

EACH 0.000 0.00

163.29000 0.000 0.00

210-00810  
 

0065 *RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

81.64000 0.000 0.00

210-00815  
 

0070 ADJUST MANHOLE 2.000 1.000

EACH 0.000 0.00

354.92000 1.000 354.92

210-04010  
 

0075 ADJUST VALVE BOX 12.000 0.000

EACH 0.000 0.00

179.90000 0.000 0.00

210-04050  
 

0080 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

1,306.28000 0.000 0.00

212-00006  
 

0085 *SOIL PREPARATION (SPECIAL) 0.500 0.000

ACRE 0.000 0.00

707.56000 0.000 0.00

212-00047  
 

0090 *MULCHING (WEED FREE) 0.500 0.000

ACRE 0.000 0.00

1,306.28000 0.000 0.00

213-00003  
 

0095 *MULCH TACKIFIER 180.000 0.000

LB  0.000 0.00

2.99000 0.000 0.00

213-00061  
 

0100 *HERBICIDE TREATMENT 1.200 0.000

HOUR 0.000 0.00

87.08000 0.000 0.00

217-00020  
 

0105 AGGREGATE BASE COURSE (CLASS 6) 98.000 0.000

CY  0.000 0.00

20.64000 0.000 0.00

304-06007  
 

0110 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 119.560

TON 62.020 5,566.30

89.75000 181.580 16,296.81

403-00720  
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PCN: 14614-BID    ESTIMATE RUN 08/02/2006

PROJECT: IM 0253-187                   ESTIMATE NO: 0003 21:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 38,167.600 0.000

TON 11,176.570 523,510.54

46.84000 11,176.570 523,510.54

403-09221  
 

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 17,349.000 271.000

GAL 3,278.000 6,031.52

1.84000 3,549.000 6,530.16

411-10255  
 

0125 *DELINEATOR (TYPE I) 200.000 0.000

EACH 0.000 0.00

18.51000 0.000 0.00

612-00001  
 

0130 *DELINEATOR (TYPE II) 50.000 0.000

EACH 0.000 0.00

19.59000 0.000 0.00

612-00002  
 

0135 *DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

20.68000 0.000 0.00

612-00003  
 

0140 *SIGN PANEL (CLASS II) 303.000 0.000

SF  0.000 0.00

29.94000 0.000 0.00

614-00012  
 

0145 *SIGN PANEL (CLASS III) 50.000 0.000

SF  0.000 0.00

40.82000 0.000 0.00

614-00013  
 

0150 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 3.000 0.000

EACH 0.000 0.00

544.28000 0.000 0.00

614-01583  
 

0155 *LOOP DETECTOR WIRE 9,748.000 2,222.000

LF  5,111.000 10,579.77

2.07000 7,333.000 15,179.31

614-72875  
 

0160 *MOBILIZATION 1.000 0.500

L S 0.100 3,155.00

31,550.00000 0.600 18,930.00

626-00000  
 

0165 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.250 403.63

1,614.53000 0.500 807.27

626-01000  
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PCN: 14614-BID    ESTIMATE RUN 08/02/2006

PROJECT: IM 0253-187                   ESTIMATE NO: 0003 21:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING 378.000 0.000

GAL 0.000 0.00

83.12000 0.000 0.00

627-00005  
 

0175 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,844.000 250.200

GAL 633.000 23,908.41

37.77000 883.200 33,358.46

627-00012  
 

0180 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 8,095.000 0.000

SF  853.000 8,947.97

10.49000 853.000 8,947.97

627-01001  
 

0185 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

580.000 0.000

SF  0.000 0.00

13.95000 0.000 0.00

627-30327  
 

0190 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 707.000 0.000

SF  173.000 2,664.20

15.40000 173.000 2,664.20

627-30332  
 

0195 *FLAGGING 1,500.000 18.500

HOUR 35.000 761.95

21.77000 53.500 1,164.70

630-00000  
 

0200 *UNIFORMED TRAFFIC CONTROL 1,000.000 162.500

HOUR 80.000 5,224.80

65.31000 242.500 15,837.68

630-00003  
 

0205 *TRAFFIC CONTROL VEHICLE 2.000 0.500

EACH 0.000 0.00

3,265.72000 0.500 1,632.86

630-00004  
 

0210 *TRAFFIC CONTROL INSPECTION 26.000 7.000

DAY 11.000 598.73

54.43000 18.000 979.74

630-00007  
 

0215 *TRAFFIC CONTROL MANAGEMENT 63.000 23.000

DAY 19.000 8,273.17

435.43000 42.000 18,288.06

630-00012  
 

0220 *FLASHING BEACON (PORTABLE) 4.000 1.000

EACH 0.000 0.00

762.00000 1.000 762.00

630-80001  
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PCN: 14614-BID    ESTIMATE RUN 08/02/2006

PROJECT: IM 0253-187                   ESTIMATE NO: 0003 21:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

108.86000 0.000 0.00

630-80335  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 1.500

EACH 1.500 48.99

32.66000 3.000 97.98

630-80341  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 17.000

EACH 8.000 261.28

32.66000 25.000 816.50

630-80342  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000

EACH -1.000 -32.66

32.66000 4.000 130.64

630-80343  
 

0245 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 272.000 116.000

SF  20.000 217.80

10.89000 136.000 1,481.04

630-80344  
 

0250 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 0.000 0.00

3,265.71000 1.000 3,265.71

630-80355  
 

0255 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

1,088.57000 2.000 2,177.14

630-80358  
 

0260 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 30.000 979.80

32.66000 30.000 979.80

630-80360  
 

0265 *TRAFFIC CONE 600.000 190.000

EACH 60.000 196.20

3.27000 250.000 817.50

630-80380  
 

0270 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 0.000 0.00

390.49000 0.000 0.00

630-80520  
 

0275 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.500

EACH 0.000 0.00

26,125.69000 0.500 13,062.85

630-85040  
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PCN: 14614-BID    ESTIMATE RUN 08/02/2006

PROJECT: IM 0253-187                   ESTIMATE NO: 0003 21:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0285 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0290 F/A ASPHALT PAVEMENT INCENTIVE HMA 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0295 F/A ASPHALT PAVEMENT INCENTIVE SMA 137,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0300 F/A FUEL COST ADJUSTMENT 21,555.000 0.000

F A 2,180.520 2,180.52

1.00000 2,180.520 2,180.52

700-70016  
 

0305 F/A ROADWAY SMOOTHNESS INCENTIVE 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0310 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0315 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0485 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL -120.000 -120.00

1.00000 -120.000 -120.00

900-00006  
 

0490 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL -150.000 -150.00

1.00000 -150.000 -150.00

900-00006  
 

CAT 0200 $853,633.23 1,135,632.79CURRENT AMT 3,378,102.58 $$
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PCN: 14614-BID    ESTIMATE RUN 08/02/2006

PROJECT: IM 0253-187                   ESTIMATE NO: 0003 21:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENTS 

0320 *REMOVAL OF MEDIAN COVER 394.000 0.000

SY  394.000 5,441.14

13.81000 394.000 5,441.14

202-00195  
 

0325 *REMOVAL OF SIDEWALK 25.000 0.000

SY  25.000 769.50

30.78000 25.000 769.50

202-00200  
 

0330 *REMOVAL OF CURB AND GUTTER 602.000 0.000

LF  564.000 6,141.96

10.89000 564.000 6,141.96

202-00203  
 

0335 *REMOVAL OF CONCRETE CURB RAMP 20.000 0.000

SY  15.000 397.05

26.47000 15.000 397.05

202-00206  
 

0340 REMOVAL OF ASPHALT MAT 692.000 0.000

SY  629.200 4,649.79

7.39000 629.200 4,649.79

202-00220  
 

0345 UNCLASSIFIED EXCAVATION 287.000 0.000

CY  120.000 1,797.60

14.98000 120.000 1,797.60

203-00000  
 

0350 *TOPSOIL 17.000 0.000

CY  0.000 0.00

32.66000 0.000 0.00

207-00205  
 

0355 AGGREGATE BASE COURSE (CLASS 6) 134.000 0.000

CY  0.000 0.00

20.64000 0.000 0.00

304-06007  
 

0360 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 564.100 0.000

TON 524.850 26,846.08

51.15000 524.850 26,846.08

403-34841  
 

0365 EMULSIFIED ASPHALT (SLOW-SETTING) 170.000 0.000

GAL 25.000 46.00

1.84000 25.000 46.00

411-10255  
 

0370 *CONCRETE SIDEWALK 71.000 0.000

SY  71.000 3,495.33

49.23000 71.000 3,495.33

608-00000  
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PCN: 14614-BID    ESTIMATE RUN 08/02/2006

PROJECT: IM 0253-187                   ESTIMATE NO: 0003 21:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENTS 

0375 *CONCRETE CURB RAMP 48.000 0.000

SY  20.600 2,739.80

133.00000 20.600 2,739.80

608-00010  
 

0380 *CURB AND GUTTER TYPE 2 (SECTION I-B) 162.000 0.000

LF  122.000 3,330.60

27.30000 122.000 3,330.60

609-21010  
 

0385 *CURB AND GUTTER TYPE 2 (SECTION II-B) 295.000 0.000

LF  295.000 9,177.45

31.11000 295.000 9,177.45

609-21020  
 

0390 *MEDIAN COVER MATERIAL (CONCRETE) 1,410.000 0.000

SF  1,410.000 6,387.30

4.53000 1,410.000 6,387.30

610-00030  
 

0395 *CONSTRUCTION SURVEYING (HOURLY) 75.000 5.500

HOUR 21.000 2,286.06

108.86000 26.500 2,884.79

625-00001  
 

CAT 0201 $73,505.66 74,104.39CURRENT AMT 93,227.64 $$

CAT NO0300 STRUCTURE E-17-FI 

0400 *REMOVAL OF ASPHALT MAT (PLANING) 684.000 644.000

SY  0.000 0.00

1.49000 644.000 959.56

202-00240  
 

0405 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 69.800 13.000

SY  0.000 0.00

173.51000 13.000 2,255.63

202-00453  
 

0410 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 7.000 2.000

SY  0.000 0.00

317.18000 2.000 634.36

202-00460  
 

0415 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 294.060 294.060

TON 0.000 0.00

51.15000 294.060 15,041.17

403-34841  
 

0420 *WATERPROOFING (MEMBRANE) 698.000 644.000

SY  0.000 0.00

8.43000 644.000 5,428.92

515-00120  
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PCN: 14614-BID    ESTIMATE RUN 08/02/2006

PROJECT: IM 0253-187                   ESTIMATE NO: 0003 21:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-FI 

0425 *CONCRETE (PATCHING) 8.500 1.580

CY  0.000 0.00

2,915.38000 1.580 4,606.30

601-06100  
 

0430 *REINFORCING STEEL 500.000 51.000

LB  0.000 0.00

1.33000 51.000 67.83

602-00000  
 

CAT 0300 $0.00 28,993.77CURRENT AMT 61,721.46 $$

CAT NO0301 STRUCTURE E-17-FJ 

0435 *REMOVAL OF ASPHALT MAT (PLANING) 713.000 713.000

SY  0.000 0.00

1.49000 713.000 1,062.37

202-00240  
 

0440 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 125.430 125.430

SY  0.000 0.00

173.51000 125.430 21,763.36

202-00453  
 

0445 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 7.000 0.000

SY  0.000 0.00

317.18000 0.000 0.00

202-00460  
 

0450 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 231.280 231.280

TON 0.000 0.00

51.15000 231.280 11,829.97

403-34841  
 

0455 *WATERPROOFING (MEMBRANE) 798.000 713.000

SY  0.000 0.00

8.43000 713.000 6,010.59

515-00120  
 

0460 *CONCRETE (PATCHING) 12.980 12.980

CY  0.000 0.00

2,915.38000 12.980 37,841.63

601-06100  
 

0465 *REINFORCING STEEL 500.000 99.000

LB  0.000 0.00

1.33000 99.000 131.67

602-00000  
 

CAT 0301 $0.00 78,639.59CURRENT AMT 82,109.73 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,979.72000 1.000 11,979.72

620-00002  
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PCN: 14614-BID    ESTIMATE RUN 08/02/2006

PROJECT: IM 0253-187                   ESTIMATE NO: 0003 21:00:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,311.23000 1.000 8,311.23

620-00012  
 

0480 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

544.28000 1.000 544.28

620-00020  
 

CAT 0400 $0.00 20,835.23CURRENT AMT 20,835.23 $$

PROJECT TOTAL 927,138.89 $ 1,338,205.77CURRENT AMT 3,635,996.64 $$


